AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of4

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00002 2001MAR23 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S1103A
TACOM DCM  ATLANTA
AVSTA- LC- CHBB 805 WALKER ST, SUITE 1
GREG NORROD (810) 574- 5848 MARI ETTA, GA 30060- 2789
WARREN, M CHI GAN 48397- 5000
HTTP: / / CONTRACTI NG, TACOM ARWY. M L
EMAI L: NORRODG@ACOM ARMY. M L
SCD C PAS NONE ADP PT HQ338
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.
COWMERCI AL & M LI TARY SYSTEMS, CO.
2950 OLD SAVANNAH RD 9B. Dated (Seeltem 11)
P.O BOX 6766
AUGUSTA, GA  30916- 6766 10A. Modification Of Contract/Order No.
DAAEQ7- 00- C- MD09
TYPE BUSI NESS: Ot her Snall Business Performing in U S 10B. Dated (See Item 13)
Code OPCMVB | Facility Code 1999DEC17

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: C It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement |sEntered Into Pursuant To Authority Of: Reduce scope of work

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Contract Expiration Date: 2001JUN30

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
SHARON C. THOVAS
THOVASS@ACOM ARMY. M L (810) 574-5716

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 4

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- C- MDO9 MOD/AMD P00002

Name of Offeror or Contractor: COMVERCI AL & M LI TARY SYSTEMS, CO.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PURPCSE OF MODI FI CATI ON: Rermove the Stop Work Order for the training requirements from16 Feb 00,
and reduce the scope and funding for that training.

CURRENT CONTRACT AMOUNT: $18, 082, 377
SUBTRACTED THI S MODI FI CATI ON: $66, 182
NEW CONTRACT AMOUNT: $18, 016, 195

1. This is a bi-lateral nodification.

2. This nodification renoves the Stop Work Order from 16 Feb 00, and reduces both the |level of, and the
anount al located for training requirenents on SLIN 3AA.  SLIN 3AA is reduced by $66,182 from $83, 204 to
$17, 022.

3. The training as referenced on C 14, Technical Assistance Teamis revised.
CVMS will provide one training course to cover the follow ng areas:

Cunmi ns 6BT5. 9 Engi ne Servi ci ng/ Mai nt enance Procedures
Cunmmi ns 6BT5.9 Engi ne Basic Diagnostic and Repair

Course is for 14 people and will be held at a designated training center of the Royal Thai Arny (RTA)
from30 Apr to 4 May 01. The RTA will supply one CMS M35A2 2.5 T Truck.

CVMS wi |l provide:
One instructor

One set truck service conmponents (filters, belts, hoses and |ubricants)
Student handouts (14)

Manual s (14)
4. The contractor hereby rem ses, releases and di scharges the Governnent fromall civil liabilities,
obligations, clainms, appeals and demands which are based on the incorporation of the above referenced
actions into the contract, whether administrative or judicial, legal or equitable, or direct or indirect.

5. As a result of nodification P0O0002, the contract is decreased by $66,182 from $18, 082, 377 to $18, 016, 195.

6. There are no other changes to the ternms and conditions of the contract as stated herein.

*** END OF NARRATIVE A 004 ***



Refer ence No. of Document Being Continued Page 3 of 4
CONTINUATION SHEET PIIN/S] | N DAAEO7- 00- G- MO MOD/AMD P00002
Name of Offeror or Contractor: COMMERCI AL & M LI TARY SYSTEMS, CO,
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT | UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0003AA SERVI CES LI NE | TEM Lo $ 17,022. 00

NOUN: TECH ASSI ST TEAM

SECURI TY CLASS: Uncl assified
PRON: J597F572EH PRON AMD: 02
AVMS CD: WBTO012

CUSTOVER ORDER NO  J59WBT12EHTH
FMS CASE | DENTI FI ER: TH VBT

and | evel of funding. The SLIN

$66, 182. 00,

I nspection and_Accept ance
I NSPECTION: Origin

Deliveries or Perfornmance

See contract paragraph C- 14 for a description.

(End of narrative C001)
Modi fi cation P00002 reduces both the scope of work

from $83,204.00 to $17,022. 00.

(End of narrative D001)

ACCEPTANCE: Origin

ACRN: AJ

price is reduced by

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- JUN- 2001

$ 17,022. 00




Reference No. of Document Being Continued Page 4 of 4

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- C- MDO9 MOD/AMD P00002

Name of Offeror or Contractor: COMVERCI AL & M LI TARY SYSTEMS, CO.

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AVE CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0003AA J597F572EH AC 1 $ 83,204.00 $ - 83, 204. 00 $ 0.00
WBT012 96BJA
0003AA J597F572EH Al 1 $ 0.00 $ 17,022. 00 $ 17,022. 00
WBT012 96BJA
NET CHANGE $ ____§_1§_00_
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AC 9711 X8242THOLX6D1000WBT 012252GTHS20113 Wb6HZV $ - 83, 204. 00
Ar ny Al 9711 X8242THOLX6D1000VBT 012252GTHS2011397F572 We6HZV $ 17,022. 00
NET CHANGE $ - 66, 182. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 18,082, 377. 00 $ - 66, 182. 00 $ 18, 016, 195. 00
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